Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-5297
Project Name	Script-Controlled ACL - Restrict Record Based on Field value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Security Schema & Role Mapping	USN-1	As a Security Administrator, I want to create custom roles `bb1`, `bb2`, `bb3`, and `bb4` so that access rights	2	High	Balamurugan
Sprint-1	Table Configuration	USN-2	As a ServiceNow Developer, I need to create the table `u_institution_details`	1	High	Velvizhi
Sprint-1	Read ACL Enforcement	USN-3	As an EEE Branch User (`bb1`), I want to view only institutional records where `u_branch ==`	2	High	Buvanesh
Sprint-1	Create ACL Guard	USN-4	As an EEE Branch Creator (`bb2`), I want server-side script verification to allow record creation only for the	2	High	Deepak
Sprint-1	System Impersonation	USN-5	As a System Admin, I can impersonate users assigned `bb1`–`bb4` to verify ACL access	1	High	Prajin
Sprint-2	Write & Delete ACLs	-USN 6	As an EEE Manager (`bb3`/`bb4`), I can edit or delete EEE records while blocking unauthorized operations	3	Medium	Balamurugan

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End	Sprint Release Date (Actual)
Sprint-1	8	4 Days	28 Sept 2026	01 Oct 2026	8	01 Oct 2026
Sprint-2	8	2 Days	02 Oct 2026	03 Oct 2026	8	03 Oct 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Velocity Calculation Formula

$$\text{Average Velocity (AV)} = \frac{\text{Velocity}}{\text{Sprint Duration}} = \frac{8 \text{ story points}}{6 \text{ days}} = 1.33 \text{ points/day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

